
Daily Update
May 11 and 12

Repair Work
Devil’s Slide (post mile 39.14)

• A team comprising construction staff, geologists, structural designers and
repair contractors met on Thursday to finalize planning and work
sequencing for the initial phase of repair work.

• Gordon Ball Inc, the prime contractor for the job continued to work with
drilling sub-contractors DrillTech and Condon-Johnson to procure
materials and deliver them to the site.

• On Friday a large crane was delivered and assembled on site.  The larger
crane was required to reach further down the cliff below the road to the
point where drilling for rock bolts are needed.  Drilling began Friday
afternoon.

• Concrete barriers were removed from the area to allow equipment access.

                   
                   Drilling the cliff side below the road began Friday afternoon.


